


























































































































Space Coast Transportation Planning Organization

SCHEDULE AND BUDGET

The CONSULTANT will perform all tasks and submit a draft report to the TPO by October
24™ 2011. Interim submittals of the life-cycle cost and monetization benefits will be
submitted for review by staff when completed to reduce the review time of the document.
The final Benefit-Cost Analysis will be submitted by October 28" to meet the application
deadline of October 31%, 2011. The project budget for the Benefit-Cost Analysis is provided
in Attachment A. |

Work Order 11-07R
Scope of Services
Page 3 of 4
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Space Coast TPO - St. John's Heritage Parkway - Benefit Cost Analysis

Project Cost Estimate (with FY 2009 Rates)

Y juauiyoeny

SCTPO October 13, 2011

Project Mgr. Nick Lepp, AICP
Date 972872011
Froject No:
Person:
Preject Preject Trans
Role[ Advisor {CS) Manager (NL) Planner (SS) : GIS/Mapping Admin Total Labor Total
Rate| 20688 : - B : Hours Cost Cost
Descriptions
i I | [ I
Primary Tasks 10] 44] 64| 16| 13,819.04 | § 13,819.04
Task A - Travel Demand Modeling i : T
Update and Run 2015 Netw ork (baseline) 2 4
Update and Run 2015 Netw ork with Alternative 2 4:
summerize traffic volumes and other variables 4 g
Task B- Dovelop Life-Cycle Cost
Develop Alternative Cost using FHWA Life-Cycle Tool 2 8 16
Task € - Monetization Benefits
Collect monetization benefit ¢ost for each variable 1 4 8
Calculate Benefit for each ¢riteria and variable 2 4 8.
Calculate Benefit - Cost Ratio for alternative 1 4 8
Task D- report
Documentation - with maps & graphics g.
“Total Lahor$:[§2; o
Direct Expenses Units Rate Total
Rental Car (per day} $ :
FedEx $
Printing $ Total Labor:
Total
Total Expenses:
| Total Cost;
-
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28 %
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ITEM NUMBER 6A

Authorization RE: Audit Services

DISCUSSION:

At the TPO September 8, 2011 meeting, staff was directed to pursue the process of
requesting proposals for audit services separately from the Brevard County selection.
The first audit will be conducted on the fiscal year ending Sepember 30, 2011. Staff
has been coordinating with other agencies to evaluate the best course of action to
obtain auditing services. Staff will present various options for consideration.

REQUESTED ACTION:

Select preferred option for obtaining audit services.

ATTACHMENTS:

¢ Options (to be distribution prior to meeting)
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ITEM NUMBER 7A

Staff Report

DISCUSSION:

Staff will advise the TPO of any pertinent items not covered on the agenda.
REQUESTED ACTION:

As desired by the TPO.
ATTACHMENTS:

None

SCTPO October 13, 2011
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ITEM NUMBER 7B

Local Government Reports

DISCUSSION:

Reports on transportation-related topics within any jurisdiction of interest to other
jurisdictions or agencies may be presented under this item.

REQUESTED ACTION:
As desired by the TPO.
ATTACHMENTS:

None
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ITEM NUMBER 7C

Florida Department of Transportation

DISCUSSION:

FDOT will report to the TPO regarding the status of various construction projects and
engineering studies currently in progress in Brevard County.

REQUESTED ACTION:
As desired by the TPO.

ATTACHMENTS:

¢« Mr.Varano RE: SR 50 Milling and Resurfacing from 1-95 to US 1 Public Meeting,
August 31, 2011

o Ms. Calzaretta to Ms. Gillette RE: FDOT Construction Project on SR 501
(Clearlake Road), September 6, 2011

¢ Brevard County District 5 Brevard Operations Status of Contracts Report as of
9/18/2011

» Brevard County District Five Construction Status Report as of September 20, 2011
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Florida Department of Transportation

RICK SCOTT 719 S. Woadland Blvd, ANANTH PRASAD, .,
GOVERNOR SECRETARY
: Deland, FL 32720 ~

August 31,2011

RE: SR 50 Milling and Resurfacing from I-95 to US 1
Brevard County
Financial project ID: 424890-1-52-01

Dear Government Partner:

On behalf of the Florida Department of Transportation (FDOT), I invite you to attend a public
information meeting for the Cheney Highway (SR 50) milling and resurfacing project. The project limits
are from 1-95 to US 1, a distance of approximately 3.5 miles.

This project will include milling and resurfacing the existing roadway and restriping of the final roadway
surface. The new signing and pavement markings will eliminate on-street parking and designate bicycle
lanes. A new ftraffic signal is proposed at the intersection of SR 50 and Hickory Hill Road. Median
openings and turn lanes are modified, The project is currently funded for the 2012 fiscal year,

The meeting will be held on Thursday, September 15", at the Hope Community Fellowship Church
located at 2929 Cheney Highway, Titusville, Florida. The meeting begins with an open house at 5 p.m.
and includes a presentation at 6 p.m. The meeting concludes at 7 p.m. Information on the roadway design
is available at the meeting, Staff members are also available to discuss the project and answer any
questions you may have. The presentation will be recorded.

Public participation is solicited without regard to race, color, nationat origin, age, sex, disability or family
status. Persons who require special accommodations under the Americans with Disabilities Act or person
who require translation services (free of charge) should contact Amanda Shupett at 407-644-1898 or
email ashupert@metriceng.com at least seven days prior to the meeting.

If you have any questions,.please do not hesitate to contact Gene Varano, project manager, at 386-943-
5145, You may also view information on the project at www.CFLROADS.com.

Sincerely,

Gene Varano
FDOT Project Manager

Enclosure % 23 EZ: Q t‘. l \ft, !:)
SEP 0 1 2091
BREVARD MPO
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PUBLIC INFORMATION MEETING

Thls mectmg is advertlsed and is conducted consxstent
with the Americans with Disabilities Act (ADA) of 1990.

Access Management Standards have been developed by
the Florida Department of Transportation (FDOT) to
protect public safety, provide for mobility and preserve
the function of our state roads. These standards have
been developed under the provisions of Chapter 14-97,
Florida Administrative Code and Section 335.18, Florida
Statutes. These Statutes mandate FDOT provide fuil
conmdelatlon fo1 accommodatmg b1cychsts

n 'I‘hmsday, September- 15, 2011 FDOT is conductmg
a public information meeting for a planned resurfacing
and signalization project along State Road (S.R.) 50. The
project extends from I-95 to U.S. Highway 1, a distance
of approximately 3.5 miles. The meeting begins with an
informal open house at 5 p.m. followed by a presentation
at 6 p.m. The meeting ends at 7 p.m. During the public
meeting, participants are encouraged to review the design
and ask questions of the project staff. Written comments
can be submitted at this meeting or by mail no later than
September 23, 2011. A pre-addressed comment form is
available for your use at the meeting. All public
comments become part of the official record for this
project.

PROJECT.SCOPE. -

Repaving the road

Installing a new traffic signal at Hickory Hill Blvd.

Median and turn lane modifications

Installing new pavement striping and markings

Eliminating on-street parking

Designating bicycle lanes

Upgrading sidewalks and curbs ramps to meet
standards under the Americans with Disabilitics Act
ADA).

PROJECT DETAILS

=  Work Type:

Resmfacing

Lengs Miles
CTPO October 13 2011

FPID; 424890-3-52-01

Titusville
Brevard

v City:
= County:

PROJECT SCHEDULE
= Production Date: Spring 2012

= Letting: Summer 2012

“ Consfruction Complete: Late 2012

ESTIMATED PROJECI'COST == =

*  Construction: $6,7 Million

= Construction Funding Year: 2012

MAINTENANCE OF TRAFFIC - L
During construction, traffic will be mamtamed in each
direction with lane closures allowed during certain times.
Business access will be maintained.

CONTACT.INFORMATION

My, Gene Varano

FDOT Project Manager

Florida Depariment of Transportation - District 5
719 South Woodland Boulevard

Deland, FL 32720

Phone: (386) 943-5145
gene.varano@dot,state.flus

PROJECT/MEETING LOCATION & INFO. .

MEETING LOCATION:

Hope Community Fellowship Church
2929 Cheney Highway

Titusville, Florida 32780

MEETING DATE/TIME:
September 15, 2011, 5 p.m.—7 p.m.
Open House at 5 p.m. and presentation at 6 p.m.

PROJECT/MEETING MAP: (See back of sheet)
FDOT encourages your parficipation and welcomes your
comments on the proposed improvements for this
project. Public participation is solicited without regard to
race, color, national origin, age, sex, religion, disability
or family status. Persons who requite special
accommodations under the ADA, or persons who require
translation services (which can be provided free of
charge), should contact Amanda Shupert, Metric
Engineering, Inc. at 407-644-1898 or e-mail
ashuperi@metriceng.com at least seven days prior to the
meeting, Page 56




September 15", 2011

5p.m. to 7 p.m. Public to Review Design, Ask Questions and Submit Comments

PUBLIC INFORMATION MEETING

FPID: 424890-3-52:01

T 15 E S Toymhomes v VIoW Gre2n:” i a
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PUBLIC MEETING LOCATION: .- -
fﬁ Cotrmunity Fedowship Chuich i
-} 2029 Chenay Highwa
1 Ttusﬂe Flonda 32180
MEETING DAYETIME: ;
| SEPTEMBER 15,2011, 6 pm. - 7. _ §

Cath\.d al
Es!:lea J

KE'KWDC o

State Road 50
Orlando Road / Cheney Highway

Milling and Resutfacing Project
from 195 to US T FPID Not 424890-1
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Gillette, Georganna

From: Calzaretta, Claudia [Claudia.Calzaretta@dot.state.fl.us]

Sent: Tuesday, September 08, 2011 7:56 AM

To: undisclosed-recipients

Subject: Florida Department of Transportation Project Letting for Construction on SR 501 in Brevard
County

The Florida Department of Transportation {FDOT) is pleased to inform you design is complete for a traffic
signal improvement project on Clearlake Road (State Road 501) from Kings Street {State Road 520), to
Michigan Avenue.

This project is within the City of Cocoa and will upgrade/convert string poles to mast arms signals at the
following intersections: Kings Street, Lake Ave, Dixon Blvd, and Michigan Ave. (Financial Project Number
4149771).

You can expect to see construction activity on this project late fall of 2011. If you have questions about the
status of the project, please contact Nicole Colon at (321) 690-2187 or by e-mall at
Nicole.Colon@dot.state.fl.us.

FDOT values your input and will continue to keep you posted. For more project information, please go to:
www.cflroads.com

Thank you. Have a Great Day!

Claudia Calzaretta

D5 Department of Transportation
Public Involvement Specialist, MS521CC
719 S. Woodland Blvd.
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FDOT DISTRICT 6§ « BREVARD OPERATIONS
85% Carmp Road, Cocoo, FL, 32927-4738, Phene: (321) §90-3250, Fax: (321) §20-3263,
Residznt Enginesr: Jm Beughanam, PLE.

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 09/18/11

FMNO: 408506-8-62201  gp o (1-95) from North of CR516 to South of SR519

. Community Asphalt
Contract Status: TIME COST PROJECT INFORMATION
ORIGINAL 1200 $195,268,800.00 CONTRACTORY Communiy Asphat LETTIRG DATE| 11/16/07 | TIME BEGAM|  04707/03
| | | CurmEwT] 1330 $185,268,800.00 ccEtl  RSandH | AWARD DATE| 132107 WORK BEGAN|  04/77/03
TO DATE 1260 $193,323,831.45 CONTRACT 00| E5K/S HECUTED DATE| 03/07/03 EST, COMPL. DATE 11727011
% OR!GINAL[ 105.00% | 93.503% FEDERAL AID MO. SFTL 179% PRECOM. DATE| 04/17/08 FINAL ACCEPTANCE
% TO DATE 51.74% 53.50%5 STATE NO. 70220 NTP| 04/07/08 CURRENT CPPR 97
ADDITIORAL ITHFORMATION: Add 2 13ncs Lo exsting 4. Design Buad fnance asphall project.
POSITION CONTACT HUMBERS: {O) OFFICE, {C) CELLULAR, {H} HOME, (E) EMERGENCY EMAIL
CONTRACTCR CONTACT Toay Johrsen 321-728-5656 {0), 772-215-9577 () L 1 lohnsonZcacom et
| | | EMERGENCY CONTACTS| LINKTO CONTACTS |hitp:/fervrsandhesorolocts.comikian]
_____ SERICR PROJECT ENGINEER Tom White 386-931-3535 ( ©), 31-639-4729 (O] omwhiteBrsandh.com
PROJECT ADMINISTRATOR Ray Budd 321-639-4729 (O); 366-931-8354 Charles Budd@sandh.com
DESIGN PROJECT MARAGER|  Jennfer Viecand | 386943-5732 (O} e reeland Sdot state fl.us
. CONST PROJECT MANAGER Tim Maghsm 21-634-6564 {0, 321-576-5564 (€ ), E.D.CIT, (C) 321-650-3250 tim.megivemPdot state. flus
ENGIREER OF RECORD]  Sean Moore 813-975-3872

.7 Carlos Gitlens | 407-6204982 ] i ]
INSPECTOR|  Josh Becker  |321-639-4729(0), 386-931-4129¢C),
MAINTERANCE!  George Kejser | |321-6503248 (Q), 321-634-2020 G ), 321-431-913 (E)

FM NO: 428597-1-52-01 SR 500 (US 192) from 1-95 SB ramps to east of

2 Milter Electric Co. Wickham/Minton Road
Contract Status; VIME cosT “PROJECT INFORMATION
oriGiiaL] 386 $7,186,369.00 CONTRACTOR|  MZer Bectric Co. LETTING DATE[ 03720711 _ TIMEBEGAN| owiyn
__CURRENT 367 $7,166,359.60 cCEt  AWARD DATE| 0472911 'WORKBEGAN|  a711/11
TO DATE hitl §453,39658 COHTR.A(_.:[ ND E5K432 EXECUTED DATEl 06/20/1% EST, COMPL, DAYE G7/1if82
55 ORIGINAL 19.13% .. 10.46% FEDER.AL ALD MO, | SZRAIR T304 TS0 PRECOH, DﬁTEl FIHAL ACCEPTARCE
% TO DATE 19,07 % 10.46% STATE HO, 70050 NTPl 07/11f11 CURREMT CPPR 100

_ [ADDITIONAL INFORMATION: 425919-1-52-01 & 5289201-52-01

POSITION CONTACT HUMBERS: (0) OFFICE, {C) CELLULAR, (i} HOME, {E) EMERGENCY EMAIL
CONTRACTOR CONTACT]
PROJECT ADMINISTRATOR .
DESIGN PROJECT MANAGER .
CONST PROJECT MANAGER|  TimMegtvem  |321-534-6564 (0), 321-576-3564( ), FO.OT. (0) 321-690-3250 finmegivemSdot state.fus

ENGINEER OF RECORD

George Keyser  |321-690-3243 (0), 321-634-2020 ( C ), 3214319126 (§) george keyseridat shata A us

FM NO: 414959-1-52-01

Johnson Brothers SR 500/US 192 Over the Indian River

3

Contract Status:  TIME €oSsT PROJECT INFORMATION
ORIGINAL] 550 $9,576,000.00 CONTRACTOR| _ Jotinson Brothers LETTING DATE TIME BEGAN|  03/12/10
CURRENT| 388 L 39,576,00000 ¢Cer AWARD DATE| 02/04/10 WORKBEGAN] o03y1/10 f

TODATE| 559 $9,045,555.09 CONTRACT HO ESh51 EXECUTED DATE| 02/26/10 EST. COMPL. DATE{  15/14/1t
- 4 ORIGINAL| 101.6%% HLA0% FEDERAL AID NO. HFA PRECON. DATE FIMNAL ACCEPTANCE
S TO DATE|  95.39% 91367 sTaTENO. 70050 wTP| 03/12/10 CURRENT CPPR| 100
ADDITIONAL IHFORMATION: Design Bulld ; Bridga Replacement -Rellef Br s 2000037, ...173, & ...175

POSITION CONTACT HUMBERS: (O} OFFICE, (C} CELLULAR, (H) HOME, (E} EMERGENCY EMAIL
CONTRACTOR CONTACT| Read Schade 307-467-6078 @ i rschade@iohnson-bros.com
_ . PROJECT ADMINISTRATOR Hector Matos  |321-690-3250 (0), 321-431-9135 ( C), F.0.O.T. {0) 321-690-3250 Lectormatos Bdot.state Aus
DESIGH PROJECT MANAGER Chris Dabson | 386-043-5321 (0) chis dabsonfdotstate flus
CONST PROJECT MANAGER T .
| ] ENGINEER OF RECORD Chris Ms 407-856-5851 (0) | 1 I emils Bwitbursmith tom
[ 1HsPECTOR| Peter Waughiteg) 4074867200 © puaughftargetengineedngcom |
MAINTENANCE|  George Keyser — [321-690-3248 (0), 321-634-2020 ( C), 321-431-9136 () georoe keveer@dot stabe.flus

FM NO: 405506-2-52-01

Hubbard Construction Co. SR 9 (I-95) from south of SR 528 to south of SR 406

i
Contract Status:  TIME COST PROJECT INFORMATION
ORIGINAL] 942 $59,450,000.00 CONTRACTOR| Hubbard Construction LETTING DATE| 03/13/10 . TIMEBEGAH] 10/01/10
_ CURRENT| 973 $59,450,600.00 Intouse | AWARD DATE| 08726/10 WORK BEGAN|  10/01/10
TO DATE 353 $18,104,633.5% ESH21 EXECUTED DATE| 817710 EST. COMPL, DATE|  05/03/13
% ORIGINAL|  37.20% 3045% 49320399 PRECOM, DATE| [ FINAL ACCEPTANCE
% TO DATE]  35.09% 20.45% 70225 wTe| 10M1/10 CURRENT CPPR 100
[ | [ADDITIONAL INFORMATION: Add lanes & pavement rehebllitation
POSITIGH CONTACT NUMBERS: {Q) OFFICE, (C) CELLULAR, () HOME, {E) EMERGENCY
COHTRACTOR CONTACT Robart Ueltschl $61-716-317 © 407-623-3597 {6} robert.ueltschi@hubbasd.com
PROJECT ADMINESTRATOR|  Mector Mates  [321-690-3250 (0), 321-431-9135 { £}, F.D.OT, {0) 321-690-3250 leclormatosedotstate lus
DESIGH PROJECT MANAGER|  Jennter Vrecard  {386-943-5732 (0) e enriervseland@dot state flus
CONST PROJECT MANAGER - j
ENGINEER OF RECORD| Jom Pifler MT __ 1407-833-598 (0) miller@imbeom ..
INSPECTOR| KeithScheppersTEG |R2129-0129 kschepers@iargelengineeringcom
P MATNTENANCE|  Georpe Keyser  [321-690-3248 (0), 3216342000 (C), 221615136 (9) george keysarBdot.slate RLus
SCTPO October 13, 2011 Page 59
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FDOT DISTRICT § - BREVARD OPERATIONS

Resldenl Enginad: Jim Boughenem, P.E.

555 Camp Read, Cocos, FL, 329274738, Phone: (321) 630-3250, Fax (321) 690-323),

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 09/18/11

FM NO; 423630-1-52-01
. Old Castle Southern Grp. SR A1A from Orlando Avenue to SR 520
Contract Status: TIME COST PROJECT INFORMATION
ORIGINAL 170 $1,773,79L.40 CONTRACTOR| OM Castiz Southern | LETTING DATE] 04/23/81 | “TIME BEGAN| 052711
B CURRENT 158 $1,773,791,10 ccel]  mnHouse AWARD DATE| 03/15/11 WORK BEGAN] _ os/27/11
TO PAYE 1is $197,303.03 | conTRACT MO TS84 EXECUTED DATE| 03/29/11 EST. COMPL, DATE] 1130711
% ORIGINAL|  67.65% 44.95% FEDERAL ATD NO, 4332040P PRECON, BATE FINAL ACCEPTANCE
% TODATE]  46L.17% 41.95% STATE NO. 70060 i CURRENT CPPR 54
ADDITIONAL INFORMATION:
POSITION]| CONTACT HUMBERS: (O} OFFICE, {C) CELLULAR, ()} HOME, (E) EMERGENCY EMAIL
| _PROIECT ADMINISTRATOR|  RobertManens |321-690-3254 (Q), 321-863-1227 ( C), F.D.0T. (O) 321-650-3250 roberLmerlensEdalatats flus
DESIGN PROJECT MANAGER.
CONST PROJECT HANAGER
— ENGINEER OF RECORD ! I A |
INSPECTOR i
"] MATNTENARCE 321-600-3248 (0), 321-634-2020 ( C ), 321-430-9136
FM NO: 423351-1-52-01
. Community Asphalt SR 6 {US 1) from SR 404 ramps to Oyster Place
Contract Status;  YIME COST PROJECT INFORMATION
oriGINML] 185 | £3,149,313.01 CONTRACTOR] _Community Asphatt LETTIRG DAVE] 02723711 TIME BEGAN|  06/30/11 _
| | cummenT 150 $3,149,313.04 Ccer In House __ AWARDDATE| 033011 |  WORKBEGAM| (06/0/1L
B TO DATE 8i $432,458.73 cortRACTHO|  T3m EXECUTED DATE| G#13/11 EST. COMPL. DATE|  01/05/12
% ORIGINAL|  43.75% 1532% FEDERAL ALD NO. 4356054P PRECOHN, DATE FINAL ACCEPTANCE
% TO DATE]  42.65% A STATE NO. 70020 ne| osatin CURRENT CPPR| 55
ADDITIONAL IHFORMATION: Resuifacing
POSIFION CORTACT HUMBERS: (0) OFFICE, (C} CELLULAR, (H) HOME, (£} EMERGENCY EMATL
_ 1 | CONTRACTOR CONTACT Joed Acevedy 772-215-9607 e . JacevedoBeacomp.net
PROJECT ADMINISTRATOR|  Rober Mattens _|321-690-3254 (0), 321-863-1227 ( C), F.D.OT. (0) 321-620-3250 Jobermantens@dot state flus
DESIGH PROJECT MANAGER -
_ CONST PROJECT MANAGER
. ENGINEER OF RECORD)| I i
INSPECTOR}
MAINTEMANCE[  Goorge Keyser  1321-690-3248 (0), 321-634-2020 { C ), 321-431-0136 (E) georgekeserBdobstate flus
FM NO: 422567-1-52-01 .
] Halifax Paving, Inc. SR 520 - Realignment of Cox Road and A Lane
Contract Status: TIME COST PROJECT INFORMATICHN
B ontciial] 175 $1,028,938.71 CONTRACTOR|  HaWaxpavim | LETTING p,\]_;| 05/26/10 TIMEBEGAN|  04725/11
CURRENT] 34 55,028,937 | CCEl In-howse AWARD DATE| os/15/10 WORK BEGAN|  04/25/11
vopate| s | s s CONTRACT HO T5332 EXECUTED DATE| 07/03/10 esT, coMPL DAYE| otz |
I | sworiciwa] sisin 46,58% FEDERAL AID NO, 2761043F __PRECON. DATE| FINAL ACCEPTANCE
% TO DATE]  59.27% 46.55% STATE NO, 70100 NTP| 0&/05/18 CURRENTCPPR| 100
ADDITIONAL INFORMAYTON: Mill & Resurfaca
POSITION CONTACT NUMBERS: (0) OFFICE, {C) CELLULAR, {H) HOME, (E} EMERGENCY FMAIL
CONTRACTOR CONTACT. Steve Blalr 7724696460 ext 15 (0O), 772-519-2392(C & £} hpbsteve@ef ir.oom -
N __PROJECT ADMINISTRATOR Kim Navamo  |321-6316563 (0), 324-43L-9131 (C), FD.OT, (0) 3216903250 Kim navarta@dol. state Alus
DESIGH PROJECT MANAGER ODesekc Bixon |386-H3 derek. dixon Gdot.state.flus
CONST PROJECT MANAGER]  Tm Megnvem  [321-639-6584 (0), 321-576-5507 ( C), F.D.OT, (0) 321-690-3250 tm.megivernSdatstate. s
1 ENGINEER OF RECORD] _ NathanBala__ |386677-5499 X250 | | __rbaio@ghyabl com
INSPECTQR Jeremy Bocth 3215085510 © jbooth@targatenginesdng com
MAINTENARCE|  Georpe Keyser | 321-690-3248 (0), 321-633-2020 { € ), 321-431-9136 (§) george keyser@dol state ALus )
FM No: 422902-1-52-01
Misener Marine Construction S 920 - over Intercoastal Waterway
Contract Status:  TIME COST PROJECT INFORMATION
ORIGINAL] 300 $2,273,850.2 CONTRACTOR|  Msener Marine LETTING DATE[ 05/04/10 TIMEBEGAN] 1zou/18 |
CuRRENT|  3u4 $2,203,859.72 CCEL In-house AWARD DATE| 08/07/10 WORK BEGAN| 1250110
TODATE| 287 $1,274,712,13 _comTRACTHO|  Estm EXECUTED DATE| 07719/10 EST. COMPL. DATE| _10/0%/1L
% ORIGINAL|  9s67% 56.06% FEDERAL AID NO. PRECON, DATE FINAL ACCEPTANCE
% TO DATE|  92.28% 56.06% STATE HO. 70100 NTP| 811710 CURRENT CPPR 100
| [ACDITIONALINFORMATION: Bridge Repair/Rehabilitation - Indlan River Bridges 700061 & 700137
B POSITION CONTACT HUMBERS; (O} OFFICE, (C) CELLULAR, (H) HOME, (£) EMERGENCY EMAIL
_____ COMTRACTOR CONTACT John Ward 321-783-9412 (Q), B13-363-0457 (€ ) AWM [vizand Smiseneqmating.com
PROJECT ADMINISTRATOR wam Navaro  |321-629-6563 (0), 321431-9131 (C), F.O.OT. (0) 3224-690-3250 | Kim.navarro@dot state flug
DESIGN PROJECT MANAGER|  Emiy Schanker  1386-740-3465 ey sehanker@dotstate flus -
| .| consteroiecT MaraGER|  TwmmMegwem  [321-631-6564 (0), 321-576-5507 (), F.0.0.T. (0} 321-690-3250 | emBdot state.Alus
ENGINEER OF RECORD| _Levzmperman  [s0s-363-3208 |
 INSPECTOR|  Tewy Rafadey  |321-650-3250
- " MAINTERANCE| GeorgeKeyser  [321-500-3238 (0), 3215332020 { C ), 371-431-9136 {F) conmge kepeerodot state s T
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FM NO: 244739

FDOY DISTRICY & - BREVARD CPERATIONS
655 Camp Road, Cocoa, FL, 325274733, Phone: (321) 680-3250, Fax {321)650-3262,
Resident Enginest: S Boughanem, PLE,

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 09/15/11

-4.72-01

Thermoplastic - Perforimance Based

SCTPO October 13, 2011

R AKCA, Inc.
Contract Status:  TIME cosT PROJECT INFORMATION
CRIGINAL 120  $687,000.00_ CONTRACT NO E5MI3 NTP] 1027108 1% of Gontract § Issued 80.00%
L _ CURRENT 120 $647,000.00 ENTITY AKCA, Inc, TEME BEGAN| 11/10/08 % of work accepled 80.00%
TO DATE 120 $604,580.00 RENEWAL NO. 1A WORK BEGAN| 11/20/08
°% ORIGINAL| 100.00% 53,00% FUNDING YEAR 13/09 EXPIRATION DATE| ©3/09/09 o
% TO DATE|  100.00% £3.00% EXECUTED DATE 07/14/03 INSUR. EXP. DATE | D404/10
| |aDDITIORAL -
POSITION CONTACT MUMBERS: (0) OFFICE, {C} CELLULAR, () HOME, (E) EMERGENCY EMAIL _
CONTRACTOR CONTACT ChrisWead  1813-752-4471 (0, 813-299-2321 () -
PROJECT ADMINISTRATOR Mark Harper 31-639-5747 (0), RO CELL PHONE, F.D.O.T, (O 321-690-3350 matk harper@dotatate fus
DESIGM PROJECT MAMAGER /A
CONST PROJECT HANAGER WA I o I R A
T 1uspecTOR|  ames Richorgson  [321-634-6591 (0), 10 CELL PHONE, FD.O.T. (O} 321-690-3250 ames tichardson@dot state A us
j MAINTEMANCE|  George B. Keyser  [321-690-3248 (0), 321-634-2020 ( C ), 321-431-9136 (F) george keysar@dol state Aus
FM NO: 425678-1-72-01 _
o righway Technotoges, Inc. Striping/RPMs - Performance hased
Contract Status: TIME COST PROJECT INFORMATICH
______ ORIGINAL| 3357 $1,203,945.00 CONTRACT KO E5M56 NTP] 0365710 |% of Contract § issusd 1.81%
CURRENT| 32557 $1,208,915.00 ENTIFY| Highway Technologies TIHE BEGAN] O4/06/10 |% of work aceepted 0.55%
TO DATE 509 5000 RENEWAL NO. A | wORKBEGAH| 04/06/10
1 %% ORIGINAL|  19.55% 0.00% FUNDIHG YEAR 10711 EXPIRATION DATE[ D3/45/17
3% YO DATE| T 19.55% 0.00% EXECUTED DATE; 12122109 HSUR. EXP. DATE | D3/01/12
ADDITIOHAL
POSITION CONTACT NUMBERS: (O} OFFICE, (C) CELLULAR, (H} HOME, (E) EMERGENCY EMATL
CONTRACTOR CONTACT|  Mihasl Herman  |407-815-8166 () . . . ]
PROJECT ADMINISTRATOR Markamper  |321-639-5747 (C), NO CELL PHOKE, F.D.OLT. {0) 321-690-3250
_ DESIGH PROJECT MANAGER KA
CONST PROIECT MANAGER WA
[ uspECTOR|  JamesBeawie  |321-634.6570 {C), NO CELL PHONE, F-D.OT, {0) 321-690-3250
MATHTENANCE| George B. Keyser  1331-650-3248 (Q), 321-634-2020 ( C ), 321-431-9136 (E)
FM No: 425678-2-72-01 Drai R .
" Core Construction Group rainage ~epairs
Contract Statust TIME COST PROJECT INFORMATION
ORIGINAL 50 $132,000.00 CONTRACT NO ESM57 NTP| O8/16/10 |% of Contract § issucd
CURRENT 271 $132,600.00 ENTITY| Core Construction Grp TIME BEGAN| 03/30/10 |% of work accepted  f . e
TODATEl 271 | $1i7,138.28 RENEWAL NO. WA WORK BEGAM| 10/01/10
_____ % ORIGINAL]  30L11% 88.74% FUNDING YEAR 10711 EXPIRATION DATE| G5/27/1L
% TO DATE[ 100007 £9.74% EXECUTED DATE (4/14/10 INSUR. EXP.DATE | 0329/12
ADDITIONAL
POSITION CONTACT HUMBERS: (0} OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAILL
CONTRACTOR CONTACT|  Syedstaier  [407-428-9556 (0) | cogfi@yshoocom |
__PROJECT ADMINISTRATOR]  Ed Strowbeidge  |321-690-3274 (0), 321-482-2839( C), F.D.OT.{0) 321-690-3250 ed stioubrida @ dot state 4
DESIGH PROJECT MANAGER; HyA -
CONST PROJECT MANAGER S L YO D
| THSPECTOR! Danity WeFams 321-690-3232 (0} NO CELL FHONE, F.D,O.T. (Q) 321-650-3250 dannywithams Sdot.state. fug
MAINTENANCE|  George B, Keyser  [321-690-3243 (0), 321-634-2020 ( © ), 3214319136 (€) george heser@dotatate Bus
FM NO: 425678-5-72-01 .
" Santa Cruz Construction Sidewalk Management
Contract Status: ~ TIME €OST PROJECT INFORMATION
ORIGIHAL 1095 $541,824.00 CONTRACT NO E3ME0 ... NTP| Q7/26/10 % of Contract$Rssued |
CURRENT s 10'35 . $341,824.00 ENTITY| Santa Cruz Constr TIME BEGAN| 08/09/10 |% of werk accepled
TO DATE 377 $303,992.00 RENEWAL NO. KA WORK BEGAN| (18/03/10
% ORIGIMAL|  34.43% 3/.11% FUNDING YEAR w1 | ExpiRATION DATE| ooz | .
% TODATE]  24.43% 36.11% EXECUTED DATE 04/15/10 I4SUR. EXP. DATE | 10/01/11
_frobriIoNAL
POSITICN CONTACT NUMEBERS: (0) OFFICE, {C) CELLULAR, {H) HOME, (E} EMERGENCY EMAIL
o CONTRACTOR CONTACT|  Dacks Rodriguez  [321-452-3190 (0), | scciftsantacngconstniction.com
_______ | _PROIECT ADMINISTRATOR Mark Harper 311-639-5747 (Q), WG CELL PHOME, F.D.O.T. (O} 321-550-3350 matk harper B dot state Aug
DESIGH PROJECT MANAGER A B
CONST PROJECT MAMAGER| WA
] | INSPECTOR
MAINTENANCE|  Geoge B. Keyser | 321-690-3248 {0), 321-631-2020 (€ ), 321-431-9136 (E) george beyserfidol stats s
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FM NO: 238008

FOOT DISTRICT 5 - BREVARD OPERATIONS
£9% Camyp Road, Cocea, FL, 329274733, Phone: (321) 620-3250, Faw {3213 680-3283,
Resldend Enginzar: S Beughanem, P.E,

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 69/18/11

1-5200

Thermoplastic/RPMs - Construction Projects

SCTPO October 13, 2011

. f
" Gene's Striping
Contrack Status:  TIME COST PROJECT INFORMATION
ORIGINAL §0 $118,368,00 CONTRACT HO E5M61 NTP| 0972010 |% of Gentract $ issued
CURRENT 180 $118,368.00 ENTITY|  Gene's Striping TIME BEGAN] 01/19/11 % of work accepted
TO DATE 183 $97,061.76 RENEWAL NO.| H/A WORK BEGAN| 02721/11 o
% ORIGINAL]  305.00% 82.00% FUNDING YEAR 10§13 EXPIRATION DATE| G7/i7/ti
% TO DATE| 101673 T 8200% | EXeCuTED DATE 07/15/10 WSUR. EXP.DATE | 11/03/11
ADDITIGNAL
POSITION CORTACT NUMBERS: {0) OFFICE, (C) CELLILAR, {H) HOME, (E} EHERGENCY EMAIL
CONTRACTOR CONTACT |
_ PROJECT ADMINISTRATOR|  Ed Strowbrdgs  |321-690-3274 {0), 321-482-2839 (C), F.D.OT. (0} 321-690-3250 £d strowbridge Gidat state. s
DESIGH PROJECT MANAGER N/A o
CONST PROJECT MANAGER|  m/A
BN | inspecTOR
MAENTENANCE|  George B. Keyser  1321-630-3248 {0), 321-634-2020 (C), 32£-431-9135 (B) gaorgekeyserddotstatefles |
FM NO: 425684-1-72-11 . .
| Ameriseal Highway Striping Maintenance of Thermoplastic/RPMs
| [contract Status:  TIME €osT PROJECT INFORMATION
N ORIGIRAL| 2557 $1,437,000.00 CONTRACT NO ESH93 NTP|__£8/27/10 % of Contract § Jssued 181%
CURRENT| 3557 ENTETY| Ameriseal Higtzy Str TIME BEGAN| 09/10/10 _[% of work accepted 0.55%
TODATE| 343 REMEWAL O, /A WORK BEGAN| 09/17/10
% ORIGINAL]  13.41% FUNDING YEAR 10741 EXPIRAYION DAYE]  0/09/17
5 TO DATE]  $341% EXECUTED DATE 05/35/10 INSUR. EXP, DATE | 12/31/11
ADDITIONAL
POSITION CONTACT HUMBERS: (0} CFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT|  Bruce Forbach | 904-826-0101 | Jeroman@betsmuth et
_ PROJECT ADMINISTRATOR Mark Harper 321-639-5747 {0}, NO CELL FHONE, £.0,0.T, (0) 321-650-3250 mack hamergidnl state flus
DESIGH PROJECT MARAGER WA
CONST PROJECT MANAGER NA
| INSPECTOR
MAINTENANCE| George B. Keyser  |321-690-3248 {0), 321-634-2020( C ), 321-131-9135 () georga keyser@dol state flus -
FM NO: 427808-1-72-(H A& Sian Rebair
” Z General Cleaning g p
| [Contract Status:  TIME €OST PROJECT INFORMATION
ORIGINAL 365 $249,915.00 CONTRACT NO ESPOS KTP| 1714711 [% of Contract § lssued
CURRENE| 355 £249,915.60 ENTITY| A2 General Ceening TIME BEGAN| 01/29/11 |% of work accepted
. TODATE 174 $73,275.00 RENEWAL NO, WA WORK BEGAN| 02/17/11
% ORIGINAL|  47.67% 23.32% FUNDING YEAR 1011 EXPIRATION DATE| 01/28/12 . . ]
€ TODATE|  17.67% 29.32% EXECUTED DATE 12/15/10 INSUR. EXP.DATE | 12/09/11
| |aooimicraL
POSITION CONTACT NUMBERS: (0) OFFICE, (€} CELLULAR, (H) HOME, (E} EHERGENCY EMAIL
4| CONTRACTOR CONTACT] Mormal. Mecks  |407-884-9148 | |
PROJECT ADMINISTRATOR]  Ed Strowbridge  |321-690-3274 (O), 324-482-2833 (€), F.O.OT. (0) 321-690-3250 ed shoubildge@dot slate s
DESIGN PROJECT MAMNAGER] WA
_ 1 | __COKST PROJECT MANAGER HfA
[ INSPECTORE James Richardson  |321-634-6591 (O), NO CELL PHONE, FO.OT. (Q) 3266903250 _ |
MAINTENANCE]  George B. Keyser  |321-650-3248 (0), 321-634-2026 ( C J, 321431-9135 ()
£ NO: 427827-1-72-01 Desilting & Video Inspection of Drainage Pipes on SR 3, 5,
...... 18 Altalr Environmental Grp. 50, 405,408, 518 & 520
Contract Status: TIME COST PROJECT INFORMATION
ORIGINAL 120 $369,313.00 CONTRACT HO, ESPI6 NTP] (4/1E/11 }% of Confract § issued
) CURRENT 120 $359,313.00 ENTITY} Asar Emdonmental TIMEBEGAN| 09/18/11 |% of work accepted
TO DATE 120 528141947 RENEWAL NO. NfA __ WORKBEGAN| o41p11
% ORIGINAL|  100.00% 76.21% FURDING YEAR /12 EXPIRATION DATE| (3/08/11
9% TO DATE|  100.90% 76215 EXECUTED DATE 03/15/11 MSUR. EXP. DATE | 0353111
ADDITIONAL 16 FORMATION:
BN POSITIOH COMTACT HUMBERS: {O) OFFICE, (C) CELLULAR, {H) HOME, (E) EMERGERCY EMAIL
b CONTRACTOR CONTACT)| Jose MoTa 407-339-7134 {(Q), [molina Baltalremiconmental com
PROIECT ADMINISTRATOR|  Ed Swowbridoe  [321-690-3274 (0), NO CELL PHONE, ED.OT, (0) 321-690-3250 - jdgeBdotstate. bus
DESIGH PROJEGT MANAGER A
CONST PROJECT MANAGER A
INSPECTOR .
MAINTEHANCE| Geomye B. Keyser  132£-690-3248 (0), 321-634-2020 { C), 321-431-9136 (E) : keyser @dot slate fus
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FOOT DISTRICT 5 - BREVARD OPERATIONS

555 Camp Read, Cocos, FL, 32927-4735, Phone: (321) 690-3250, Fax: {321) §90-3263,

Resldent Enginser: Jim Boughanem, PE.

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 09/18f11

FM NO: 427836-1-72-01

Shoulder Rework

FMNO; 428016-1-72-01
Danny Martinez, Inc.

Drainage Improvements - SR 5

” Ranger Construction
Confract Status:  TIME COST PROJECT INFORMATION
1 | ORIGINAL 120 $1,266,000.00 CONTRACT HO| F5p22 HYP| 04727/11 |% of Comtract$ lssped I
) CURRENT| 135 $1,266,000.00 ENTITY| RangerConstruction |  TIMEBEGAM| O5/00/1% |% of work accepled
TO DATE 133 15471800 [ RENEWAL NO. N/A WORK BEGAN| 05/09/1%
%o ORIGINAL| 110.83% 91.21% FUNDING YEAR 11712 EXPIRATION DATE| G3/20/11
o 7O DATE| g3san [T erdin EXECUTED DATE 03/20/11 INSUR. EXP.DATE | 04/01/12
| [AGDITIONAL INFORMATION:
POSITION CONTACT HUMBERS: (O} OFFICE, {C) CELLULAR, (H) HOME, (E} EMERGENCY EMAIL
| | CONTRACTOR CONTACK|  Andy McMumay | 407-656-6255 eamnstinen | |
PROJECT ADMINISTRATOR|  Ed Stroabridge  |325-630-3274 {Q), NO CELL PHONE, £.D.OIT. (0) 321-620-3250 -~ g2 G.dol state f us
DESIGH PROJECT MANAGER HiA
CONST PROJECT MANAGER WA
e [ 1nspECTOR
MAINTEMANCE|  Georse B Keyser | [|321-690-3245 (0Y, 321-634-2020 ¢ C), 3214315136 (E) B georas kevser B s

FM NO: 427954-1-72-01
Ameriseal Highway Striping

Thermoplastic - Maintenance

13
_ | 1Contract Status: __ TIME COosT PROJECT INFORMATION
ORIGIMAL 40 $61,008.00 CONTRACT NG| JESP3L NI'PE 07/E3/11 |% of Contract § issued
CURRENT 40 . 463,003.00 ENTITY| Danny Meitinesz, Inc. TIME BEGAN % of work acceplad
_____ TO DATE 35 $25,440.31 RENEWAL NO. HA WORK BEGAN o
_|_% ORIGINAL| &7.50% 41.70% FUNDIKG YEAR 11/12 EXPIRATION DATE
%% TO DATE[  87.50% 41.70% EXECUTED DATE 05/13/11 INSUR, EXP, DATE 12731711
ADDITIONAL INFORMATION;
POSITION CONTACT NUMBERS: [0) OFFICE, () CELLULAR, (H) HOME, {E) EMERGENCY EMAIL
CONTRACTOR CONTACT Rene LaPorte  |407-460-4467 (0), Rizporle @quidorass nst
_ I | PROJECT ADMINISTRATOR|  Fd Swantridga  |324-690-3274 (0), KO CELL PHONE, F.D.O.T. (0) 321-690-3250 .
DESIGN PROJECT MANAGER /A
CONST PROJECT MANAGER A
[ INsPECTOR
MAINTENANCE|  George B. Keyser  1321-690-3248 (0), 321-634-2020 ( C), 321-431-9135 (F) gavrge keysergidol state A us

SCTPO October 13, 2011

i3
| [contract status:  TIME COST PROJECT INFORMATION
ORIGINAL| 2557 4$1,188,328.00 CONTRACT HO E5P50 HTP| 03728711 % of Gentract § Issued 181%
CURRENT) 2597 $1,188, 326,00 ENTITY| Ameriseal Highway Str TIME BEGAN| OF/11/11 |% of werk accepled 055%
_ TO DATE 161 $237,665.60 RENEWAL NO, A WORK BEGAN| 050511t |
%% ORIGINAL|  6.30% 20003 FUHDING YEAR 13/i2 EXPIRATION DATE| 04/10/i8
8 TO DATE| _ 6.30% 20.06% EXECUTED DATE 02728711 {SUR. EXP. DATE 12/33/11
_ | [acomronaln ORMATION:
POSITION CONTACT HUMBERS: (0} OFFICE, (C} CELLULAR, (H} HOME, (E} EMERGENCY
_ | | CONTRACTOR CONTACT|  Biuce Forbach  |504-826-0101 )
PROJECT ADMINESTRATOR Mark Harper 321-639-5747 (0), NO CELL PHONE, E.D.O.T. (0) 321-690-3250
DESIGN PROJECY MANAGER| =~ WA
_ CONST PROJECT MANAGER HIA .
[ INSPECTOR T —
MAINTENARCE| George B. Keyser  1321-660-3248 (0), 321-634-2020( C ), 321431-9136 () geargeheyserEdot state Sus
FM NO: 418939-1-.72-03 1 . :
. Shenandoah General Constr. Drain Cleaning (Permits)
Contract Statusi_ TIME COST PROJECT INFORMATION
_ORIGINAL 730 $139,600.00 CONTRACT RO, £5Q11 HTP) G3/D1/11 |% of Contract § issved 181%
CURRENT| 738 $135,600.00 ENYITY]  StenandoahGenl [ TIMEBEGAN]|_ 08/01/11 [% of work accepted 055%
TQ DATE 49 $0.00 RENEWAL NO.] 0 WORK BEGAN] 08/01/11
% ORIGINAL|  671% 0.00% FUNDING YEAR 11412 EXPIRATION DATE] 07/30/13
s TO DATE|  6.71% 0.00% EXECUTED DATE 05/03/Lt INSUR. EXP. DATE |
| [ADDITIONAL INFORMATION:
POSITION CONTACT NUMBERS: (0] OFFICE, {C) CELLULAR, (H) HOME, {E) EMERGENCY EMAIL
CONTRACTOR CONTACT Margaret Lary | 954-975-0098 (0) marpretlary@sherandoshoenstruction com
PROJECT ADMINISTRATOR Mask Harper 3216395747 (0), HO CELL PHONE, F.O.O.T, (0) 321-690-3250 markharper@datstate flus
DESIGH PROJECT MAHAGER H/A
CONST PROJECT MARAGER A o
INSPECTORl | .. B
MAINTENANCE| Georga B, Keyser  |321-690-3248 (Q), 321-634-2020 { C ), 321-431-9136 (E) george heysar@idot stals fius
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FDOT DISTRICT § - BREVARD OPERATIONS
555 Camp Road, Cocoa, Ft, 320274738, Phona: (323) 690-3250, Fax: (321 660-3263,
Residant Engineer: JFm Boughanem, P.E.

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 09/18/11

FM NO: 427693-1-72-02
Foundation Services

Performance Aesthetics

SCTPO October 13, 2011

" MAINTENANCE

321-690-3248 {C), 321-634-2020 { C ), 321-431-9326 (E)

21
Contract Statust  TIME COST PROJECT INFORMATION
ORIGINAL, 1088 | $1,79L,919.4% | CONTRACTRO|  ESQ20 NTP| 06/01/11 [% of Gentract § Issued LS B
CURRENT| 196 $1,791,919. ENTITY| Foundation Services TIME BEGAN % of wiork accepted 055%
7O DATE 1i0 $149,326.62 RENEWAL NO, 0 WORK BEGAN
% ORIGINAL]  10.043% 833 FUNDING YEAR 112 EXPIRATION DATE| 12/30/02
% TODATE|  10.043% 8.33% EXECUTED DATE 05/10/11 LNSUR. EXP.DATE | 01/12/12
ADDITIORAUTHFGRMATION:
POSITION CONTACT NUMBERS: {Q) OFFICE, () CELLULAR, {H) HOME, (£) EMERGENCY EMAIL
CONTRACTORCONFACT! Dan Adams 3SZE2LI2B. e e | Gan@lonndatonsendtescleom
_________ PROJECT ADMINISTRATOR. MarcHamper  [321-639-5747 (0), HO CELL PHONE, F.D.O.T. (0) 321-690-3250 mark harper@ dal state Aus
DESIGM PROJECT MANAGER /A
CONST PROJECT MANAGER WA
| mitspecTOR ]
MAINTENARCE|  George B, Keyser  [321-690-3248 (0), 321-634-2020{ C), 32¢-435-9136¢) gacrge keyser@idal state fus
FMRO: 428417-1-78-01
" Department of Corrections D.0.C. Local Agreement
Contract Status: __ TIME COST PROJECT INFORMATION
ORIGINAL 65 $475,000.00 CONTRACT NO BOSS7 NTR| o711
CURRENT 255 $175,000.00 ENTITY DOL. TIME BEGAN| 07/01/11
TouarE] e [ smenas RENEWAL NO. WA WORK BEGAN| 07/01/11
% ORIGINAL]  21.99% 16.78% FUNDING YEAR 11412 EXPIRATION DATE| 0629/12
% ToDATE] 2190% 16.78% EXECUTED DATE 06/14/11 INSUR, EXP.DATE | M/A
ADDITIONAL INFORMATIOR:
POSITION CONTACT NUMBERS: (0) OFFICE, (C} CELLULAR, (H} HOME, {E) EMERGENCY EMAIL
CONTRACTOR CONTACT
PROJECT ADMINISTRATOR| = Ed Stowbndge  1321-690-3274 (0), MO CELL PHONE, F.D.OT. (0) 321-690-3250 £d sroubiidge @dot state flus
DES1GN PROJECT MANAGER H/A
CONST PROJECT MANAGER /A
| 1uspecTOR| - - - - B
_____ MAINTENANCE|  George B, Keyser  [321-690-3248 (0), 321-634-2020 ( C), 321-131-9136 () george kevser@dat stat
FM NO: 243968-1-72-04 s
" City of Melbourne City of Melbourne Memorandum of Agreement
Contract Status: TIME COST PRCJECT INFORMATION
ORIGIHAL 365 $60,949.00 CONTRACT NO AOUS7 NTP| 1301/10
CURRENT 365 $60,949.60 ENTITY|  CRy of Mebourme TIME BEGAN|  12/01/10
. ___TODATE 292 $30,474.50 REMEWALKRO.| 3 WORK BEGAN| 12/01/10
% ORIGINAL|  £0.00% 50.00% FUNDING YEAR 10711 EXPIRATION DATE| 1i/30711
% TODATE]  £0.00% 50,00% EXECUTED DATE 07/29/10 INSUR. EXP. DATE [
ADDITIONAL INFORMATION: Routine maintenance activities on state-maintained roadways within the city limits,
POSITION CONFACT RUMBERS: {0) OFFICE, {C) CELLULAR, (H) HOME, {E) EMERGENCY EMAIL
CONTRACTOR CONTACT| ~ Rob Robtine e e -
PROJECT ADMINISTRATOR Mark Harper 321-639-5747 (0), KO CELL PHONE, F.D.O.T, (0} 321-650-3250
DESIGN PROJECT MANAGER| H/A
CONST PROJECT MANAGER| WA ) JOT ;
_____ INSPECTOR DBI 4079570273
MAINTENANCE|  Geome B, Keyser  [321-690-3258 (0), 321-634-2020 (€ ), 321-931-9136 (E)
FM NO: 244100-1-72-06 . . .
. City of Titusville City of Titusville Memorandum of Agreement
Contract Statuss  TIME €OsT PROJECT INFORMATION
ORIGINAL 365 $59,26500 CONTRACT RO AON12 wre| oyt | b _
B CURRENT 365 $59,266.00 ENTITY| Gy of TRusvite TIME BEGAN| 01/12/11
70 DATE 250 $23,633.00 RENEWAL NO, 3 WORK BEGAN| 01/12/11
% ORIGINAL|  68.49% 50.00% FUNDING YEAR 11/12 EXPIRATION DATE| 01/11/12
o TO DATE[  €8.493% 50.00% EXECUTED DATE 12/23/10 INSUR. EXP. DATE /A
ADDITIGHAL IHFORMATION: Routine malntenance activitles on state-malntained toadways withln the ¢ity limits,
POSITION CONTACT NUMBERS: (Q) OFFICE, (€} CELLULAR, {H) HOME, (E) EMERGENCY EMAIL
COMTRACTOR CONTACT|  John Znorawsid  £321-383-5740 (C) . e e e e e -
. PROJECT ADMINISTRATOR Mark Harpar  F321-639-5747 {0), B0 CELL PHONE, F.D.O.T. (0) 321-690-3250 mark harper@dot state A.us
DESIGN PROJECT MANAGER HIA
CONST PROJIECT MANAGER NjA
| L atispecTor| ames Richarson  [321-634-6591 (0, 40 CELL prONE _
B. Keyser ]
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FDOT DISTRICT 5 - BREVARD GPERATIONS
655 Camp Read, Cotoa, FL, 320274738, Phooe: (321) €30-3250, Fax: (321} 620-3253,
Restdent Englnzer: m Bouvghanem, P.E.

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 09/18f11

FH No: 244706-1-72-05 Brevard County Memorandum of Agreement

2 Brevard County
Contract Status: __TIME COST PROJECT INFORMATION
ORIGINAL 385 $55,322.00 CONTRACT KO AP325 NTP| 0&/01/11
CURRENY 355 $55,322.00 ENTIFY{  Brevard County TIME BEGAN| 0§/01/11 .
TODATE[ 110 %000 | REMEWAL RO. 3 WORK BEGAN| (0§/01/i1
°f'o QRIGINAL 30.14% 0.00°%% FUHDING YEAR. 11712 EXPIRATICH DATE| 05130/12
%% TO DATE 30.14% G.00% EXECUTED DAYE 04722711 JIHSUR. EXP, DATE WA

ADDITIOHAL INFORMATION: Routine n:aintenance activities on state-maintained roadvrays within the city limits,

B POSITION CONTACT HUMBERS: (O) OFFICE, (C) CELLULAR, (H) HOME, (E} EMERGENCY EMAIL
CONTRACTOR CONTACT|  ioren Rapport _[321-433-4110(0), 321~403-1884¢¢C), T
PROJEGT ADMINISTRATOR|  MarcHarper  [321-639-5747 (0), HO CELL PHONE, E.D.O.T. (0) 321-690-3350 mark herper@dolslete.fius
DESIGN PROJECT MANAGER H/A
CONST PROJECT MANAGER NiA S R
[ 1nspecTOR YmBestte NO CELL PHOME, F.D.O.T. (0) 321-690-3250 amés beatteBidot state flus

MAINTENANCE]  Geomge B, Keyser 321-534-2020 (€), 3219136 (E) ga0cge kevserdholstale s

FM No: 406491-1-78-01
Town of Indialantic

Town of Indialantic Memorandum of Agreement

Contsact Statust  TIME cOsT PROIECT INFORMATION
ORIGIHAL 365 _sg77200 CONTRACT HO AP434 NTP| 03/15/11
___. CURRENT 365 §6,772.00 ENTITY| Town of Indialantic TIME BEGAN| 03/15/11
TO DATE 3H $0.00 RENEWAL NO. 3 WORK BEGAN| 03/15/i1
ORIGINAL|  955% 0.00% FunDING YEAR| 11z | ExpinaTioN DATE| oy
% TO DATE]  9.59% 0.06% EXECUTED DATE 05/25/11 NSUR. EXP. DATE /A
" JADDITIONAL INFORMATION: Routine maintenance activitias on state-maintalned roadways within the city limits,
POSITION CONTACT NUMBERS: {Q) OFFICE, {C} CELLULAR, (H} HOME, (E) Eb Y EMAIL
CONTRACTOR CONTACT Ron Cassedy  1321-684-5224(0)
__PROJECT ADMINISTRATOR Mark Hatper 321-63%-5747 {0}, HO CALL PHONE, ED,C.T. (0) 321-650-3250 markharperfEdot state fus
DESIGM PROJECT MANAGER NfA
CONST PROJECT MANAGER NJA e
1 1nspEcTOR 8l 407-957-0273
MAT

NTENARCE|  George b. Keyser |321-690-3243 (O), 321634-2020 € ), 3214319136 () _

george keyserfidot slate fus

FM NO: 244007.1-78-01 City of Rockledge Memorandum of Agreement

- City of Rockledge
Contract Status: __ VIME cosT PROJECT INFORMATION
ORIGIMAL 35 $26,141.00 CONTRACT KO APM22 NTP| 12/06/10
CURRENT 365 $25,141.00 ENTITY| CRyofRocdedge | TIMEBEGAM| 12/06/10 .
YODATE| @81 | 41307052 REHEWAL RO. 1 WORK BEGAN| 12/05/10
. % ORIGINAL 78.63% 50.00% FUNDING YEAR 10711 EXPIRATION DATE| 12/05/11
%% TO DATE 78.63% 50.00% EXEEUTED DATE 08/13/10 IN_EUR. EXP, DATE H/A

_JADDEITICHAL INFORMATION: Routine malntenance activities on state-malntained roadways within the city limits.

_ POSITION CONTACT HUMBERS: () OFFICE, (C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT I Giard |321-690-3961 (0) . B S
PROJECT ADMINISTRATOR|  MerkHemer  |321-639-5747 (0), MO CELL PHONE, F.D.OLT. (0) 690-3250 merkherne Gdolslate A
__|..| DESIGN PROJECT MANAGER HfA
CONST PROIECT MANAGER NA U —_
[ 1nNSPECTOR| _tames Ricardson |321-634-6591 (), 0 CELL PHONE, FD.0.T. (D) 690-3250 fames chardsenfpdat state A

MAINTENANCE|  George B, Kepser  |321-690-3243 (G), 321-634-2020 ( C ), 321431-9136 {E) georgs kewser@dol state flus

it No: 244729-1-78-0f City of Indian Harbour Beach Memorandum of Agreement

City of Indian Harbour
| Contract statuss__TIME cosT PROJECT INFORMATION
OREGINAL 365 $6,115.00 CONTRACTHNO|  APQ3S . NTP| O4OL/1E {
CURRENT| 365 $6,115.00 ENTITY| Gty of Indian Harbour TIME BEGAN| (HAI/11
B TO DATE 121 $1,528.75 RENEWAL NO, 1 WORK BEGAN| /01111
%% ORIGINAL|  46.65% 25.00% FUNDINGYEAR| 11712 | EXPIRATION DATE[ 0373052 | T .
%4 TO DATE 46.85% 25,003 EXECUTED DATE Q12111 INSUR. EXP. DATE K{A

ADDITIONAL IHFORMATION: Routine malntenance activities on state-maintalned roadways within the city imits,

POSITION CONTACT HUMBERS: (0} OFFICE, (C) CELLULAR, {H) HOME, (E) EMERGERCY EMAIL B
CONTRACTOR CONYACT| ~—Ericlarson  [3zl773stsreoy. . o
__PROJECT ADMINISTRATOR|  MarkHamer  |321-639.5747 (0), RO CELL PHONE, F.0.0.T. (0) 321-690-3250 markhamer@dslstate flus
DESIGH PROJECT MANAGER! WA
CONST PROJECT MANAGER H/A B ;
[ 1specror]

 MAINTENANCE[  George B, Keyser | 321-600-3249 (0), 3216312020 (C), 214319136 () george keyser@ ot stale g
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FDOT DISTRICT & - BREVARD OFERATIONS
5§35 Camp Read, Cocoa, FL, 329274738, Phone: {321) 630-3230, Fax: (321} 650-3253,
Resldenl Enginesr; Jim Boughanam, P.E.

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 09/i8f11

FM NO: 244348-1-72-05

City of Cocoa Memorandum of Agreement

MATNTENARCE

FM NO: 415784-2-78-01
Town of Palm Shores

2 City of Cocoa
Contract Status: TIME COS¥ PROJECT INFORMATION
CRIGINALE 365 . $20,728.00 CONTRACT HO. APQR3 NTP| 04/01/i1 =
_ CURRENT 365 $20,723.00 ENTITY| City of Cocoa TIME BEGAM| O4/01/11
- TO DATE 174 45,182.00 RENEWAL KO, 1 WORK BEGAN| 0401711
% ORIGINAL| 46.85% 25.00% FUNDING YEAR 1i/82 EXPIRATION DATE| 03/30/13
%% TO DATE 46.85% 25,005 EXECUTED DATE 12721710 INSUR, EXP. DATE KA
ADDITIONAL INFORMATION: Routine maintenance activities on state-maimtained roadways within the ¢ity limits.
POSITION. CONTACT HUMBERS: (O} OFFICE, {C} CELLULAR, {H) BOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT| Michas Glorg 321-633-5712 {C), 321-403-0201 {C}
PROIECT ADMINISTRATOR Mark Harper  1321-5639-5747 (0}, NO CELL PHONE, F.0.0.T, (0) 321-6%0-32%0 . mark harper@dot state flug
_DESIGM PROJECT MANAGER A
COMST PROJECT MANAGER M/A
| INSPECTOR| James Richardson  {321-634-6591 (Q), NO CELL PHONEF.D.O.T. (0) 321-690-3250 fames rishardson@dot state flus
Geomge 8. Ke; 321-693-3248 (Q), 321-634-2020 ( C ), 321-431-51356 (F)

geptge keyser@dot state Aus

Town of Palm Shores Memorandum of Agreement

W
Contract Status: TIME €OST PROJECT INFORMATION
ORIGINAL 365 §7,469.00 CONTRACT NO. APU49 HTP] 07/01/11
CURRENT] 355 $1,468.00 ENTIVY| Fowm of P2 Shores TIME BEGAN| 07/01/11
YoatE| 60 soo0 | mewewarwol 1 T workeeean| mou
4 ORIGINAL 21.92% 0.00% FUNDING YEAR 13/12 EXPIRATION DATE| {6/39/12
%% TO DATE 21.02% 0.00% EXECUTED DATE 03708/11 THSUR. EXP. DATE HfA
__[ADDITIOHAL IRFORMATION! Routine maintenance activitles on state-maintained roadways within the tevm limits.,

POSITION

CONTACT

HUMBERS: (0) OFFICE, {C) CEELULAR, (H) HOME, (£) EMERGENCY

EMAIL

CONTRACTOR CONTACT

May, Carol McCormack [ 321-242-4555 (0}

FM NO: 244003-1-78-01

PROJECT ADMINISTRATOR Mark Harper 321-633-5747 (0}, NO CELL PHONE, F.0.0.T. (0) 321-650-3250 mark harperg@dot stata B
DESIGN PROJECT MANAGER]  H/A [P T e e
| consT PROJECT MANAGER /A
| IHWSPECTOR] James Richardson  |321-634-6591 {0), RO CELL PHONE, F.0.0.T. {0) 321-650-2250 ames richardson@.dot.state fius
MAINTENANCE]  George B, Keyser  [321-650-3248 (O}, 321-634-2020 ( C ), 321-431-9136 (E) peorge keyser@dot stata A us

City of Cocoa Beach Memorandum of Agreement

2 City of Cocoa Beach
Contract Status:  TIME €OST PROJECT INFORMATION
ORIGINAL 365 314,162.00 CONTRACT NG, APXI2 NTP| 10/01/10
CURRENT 365 $14,162.0% ENTITY{ Ciy of Cooa Beach TIME BEGAH| 10/01/10
TO DATE 32 $10,621.50 RENEWAL NO, [ WORK BEGAN| 10/01/10
%% ORIGIHAL 83.22% 75.00% FUNDIKRG YEAR 1011 EXPIRATION DATE| (/30711
%% ¥O DATE. £3.22% 75.00% EXECUTED DATE 03/05/10 IHSUR, EXP. DATE N/A

ADDITIONAL INFORMATION: Routine maintenance activities on state-malntained readways within the city limits.

POSITION CONTACT NUMBERS: (O) OFFICE, {C) CELLULAR, (H) HOME, (E) EMERGENCY EMAIL
ACT|  BobTomes  |321:668-3219 (Q), 321-663-9376 (Nextely
TOR Mark Harper 321-639-5747 (0), O CALL PHONE, F.D.O.T. (0) 371-630-3250 mark harper@idot state flus
DESIGN PROJECT MANAGER N/A
_.CONST PROJECT MANAGER)| ..HA S
} | mispECTOR
MAINTEMANCE| Geoma B, Keyser  {321-690-3248 (0), 321-634-2020 { £), 32i-431-9135 () george keyser@dot state flus
FMNO: 422169-1-78-01 .
. Clty of West Melbourne City of West Melbourne Memorandum of Agreement
__[contract Status:  TIME COST PROJECT INFORMATION
opiGiuat] 385 $15,038.00 CONTRACT O, Q124 nte| oo
currert| 165 $15,038.00 ENTITY| CRyof\W.Msboume | TIMEBEGAN| 01/32/11
. TO DATE 208 $7,512.00 RENEWAL RO, '] WORK BEGAN]| 01/02/1%
% ORIGIRALY _55.07% 50,005 FUNDING YEAR 12451 EXPIRATION DATE| 01/93/12
% TO DATE 35.07% 50,005 EXECUTED DATE 12/07/10 _IHSUR. EXP. DATE WA

ADDTTTONAL TRFGRMATION: Rottine malntenance activities on state-mamtained roadways within the city limits.

POSITION CONTACT NUMBERS: (D) OFFICE, {C} CELLULAR, {H) HOME, (E) EMERGENCY EMAIL
CONTRACTOR CONTACT. Don Mer 321-727-7700 dmiler@westniethotme.org
PROJECT ADMIMISTRATOR Mark Harper  |321-839-5747 (0}, NO CELL PHONE, FD.O.T, (O] 321-690-325¢ . markhaper@dotstate Ry 4
DESIGH PROJECT MANAGER NiA
CONST PROJECT MANAGER HiA
1 INSPECTOR 281 407-957-0273

MAINTENANCE
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FOOT DISTRICT § - BREVARD OPERAYIONS
555 Camp Read, Cocoa, FL, 329274728, Phona: (321) €30-3250, Fax: (321} 680-328),
Residert Enginzer: Sim Beughanem, PE.

BREVARD STATUS OF CONTRACTS REPORT, As of Month Ending: 69/18/11

FM NO: 244004-1-78-06

City of Palm Bay Memorandum of Agreement

ADDITIONAL INFORMATION: Rotitine maintenance

activitles on state-malntalned roadways within the town fimits,

" City of Palm Bay
Contract Statust __ TIME COST PROJECT INFORMATION
0 omemal] s $30,760.00 contracT O AQud7 NTR| 01703711
CURRENT] 355 $30,760.00 ENTITY| Gty of Paim Bay TIME BEGAN| 01/03/11
YO DATE 228 . $15,380.00 RENEWAL HO. 0 WORK BEGAN| 01703713 I
% ORIGINAL|  62.47% 50.00%4 FUHDING YEAR| 112 EXPIRATION DATE] 01/02/12
%% ¥O DATE 62.47% 50.00% EXECUTED DATE 0170311 IHSUR. EXP. DATE N/A

MAINTENANCE

SCTPO October 13, 2011

POSITION CONTACT NUMBERS: (0} OFFICE, (C) CELLULAR, {H) HOME, (E} EMERGENCY EMAIL
CONTRACTOR CONTAGT Lo Parker  |324-953-8996 parkel@palmhaforda g
PROJECT ADMINISTRATOR]  MarkHamper  |321-639-5747 () NO CELL PHORNE, F.D.OT. (0) 321-690-2250 mark harper@ dot slate Aus
DESIGN PROJECT MAMAGER NfA
CONST PROJECTMANAGER]  mjA
| 1uisPECTOR] D8I 407-957-0273 (0}

2otge keyeerfd
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District Five Construction Status
Brevard County

Last Updated: September 20, 2011

Brevard County
Recently Completed Projects

1. Pineda Causeway Extension - The FDOT contributed $10 million toward the cost of this
County project to extend the Pineda Causeway to 1-95 (FM No. 4196591/2). The interchange
with I-95 opened in May.

2. 1-95 - Reswrface 8.6 miles from north of SR 46 to the Volusia County line (FM No. 423567) and
install median barrier along the 28 miles from Port St. John 3.7 miles into Volusia County (FM
No. 4242941/2). P & S Paving, Inc. completed the $10.7 million design/build project June 8.

3. I-95/SR 406 Interchange - Construct right turn lane and install traffic signal for northbound off-
ramp (FM No. 423565). Community Asphalt Corp. completed the $§577,832 project June 29,

4, Max Brewer Bridge (CR 402) — Replace moveable bridge with fixed span (FM No. 241200).
Lane Construction Corp. completed the $44,759,000 design/build project July 2.

Construction in Progress

1. I-95 - Six-laning 18 miles from north of Palm Bay Road to SR 519, with a new interchange at an
extension of the Pineda Causeway (FM No. 4055068). A $196.3 million design/build contract
was awarded to Community Asphalt Corp. December 21, 2007. Work began April 27, 2008.

2. US 192 - Replace three east relief bridges at Indian River (FM No. 414959). Johnson Brothers,
Inc, was awarded the $9.4 million design/build contract Feb, 4, 2010, Work began March 12.

3. 1-95 - Six-laning 15 miles from SR 528 to SR 406 (FM No. 4055062). Hubbard Construction
Co. was awarded the $59,450,000 design/build contract August 26, Work began March 20.

4, SR A-1-A - Resurface 2.1 miles from Orlando Avenue to SR 520 (FM No. 423630). Old Castle
Southern Group, Inc. was awarded the $1,773,791 contract March 15. Work began May 27.

S, US 1 - Resurface 4.6 miles from SR 404 ramps to Oyster Place (FM No. 423351), Community
Asphalt Corp. was awarded the $3,149,343 contract March 29. Work began June 30.

Near Future Construction

1. 1-95 - Landscaping just south of the Wickham Road interchange (FM No. 425179). Bids were
received July 5, with Arazoza Brothers Corp. submitting the tone bid of $88,680.

2. SR 528 - Install median barrier along 15 miles from SR 520 in Orange County to US 1 in
Brevard County (FM No, 424573 & 428863) Design/build bids received in July were rejected.
It has not yet been determined when new bids will be received. The estimated cost is $5.7
million.

3. 1-95 - Six-laning 12.3 miles from the Indian River County line to SR 514 (FM No. 413072).
Design/build bids are to be received in October, The estimated cost is $56 million.

1
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District Five Construction Status
Brevard County

Last Updated: September 20, 2011

10.

1.

12.

13.

14.

15.

Othex Projects Pending

1-95 - Six-laning 4.5 miles from SR 406 to SR 46 (FM No. 4068693). Design/build bids are to
be received in April. The estimated cost is $47 million,

1-95 - Six-laning 8.2 miles from SR 46 to the Volusia County line (FM No. 4068695). Bids are
to be received in FY 15/16. The estimated cost is $47.7 million.

1-95 - Landscaping from White Herron Lane to Mercury Road (FM No. 427323). Bids are to be
received in April. The estimated cost is $219,000.

US 1 - Six-laning 3.8 miles from Pine Street to Cidco Road (FM No. 2375922). Bids are to be
received in FY 12/13. The estimated cost is $27.8 million.

US 1 - Resurface 3.1 miles southbound from the pavement change at 1% Street to north of Rocky
Point Road (FM No. 428860). Bids are to be received in FY 13/14. The estimated cost is $1.8
million.

US 1 - Resurface 4.5 miles from north of the Crane Creek Bridge to Law Street (FM No.
424886). Bids are to be received in January. The estimated cost is $4.6 million.

US 1 - Resurface 2.2 miles northbound from south of Elaine Drive to north of Jay Jay Road (FM
No. 424889). Bids are to be received in FY 12/13. The estimated cost is $1.5 million.

US 1 - Resurface 1.2 miles from south of Roosevelt Avenue to New Haven Avenue (FM No.
427225). Bids are to be received in July. The estimated cost is $1.8 million.

US 1 - A $100,000 grant to the city of Cocoa in FY 11/12 is to pay for landscaping from Rosa L.
Jones Drive to Pine Street (FM No. 2375923).

US 1 - Resurface 1.9 miles from north of Oyster Place to CR 502 (Coquina/Barnes) (FM No.
424887). Bids are to be received in FY 13/14. The estimated cost is $2 million.

US 1 - Resurface 7.2 miles from north of Cidco Road to north of Golden Knights Blvd. (FM No.
428876), Bids are to be received in FY 13/14, The estimated cost is $8.3 million.

SR 50 - Resurface 3.5 miles from west of 1-95 to US 1 (FM No. 424890). Bids are to be
received in March. The estimated cost is $3.2 million.

SR 520 - Construct raised median along the % mile from west of Myrtice Averue to SR 3 (FM
No. 427645). Bids are to be received in May, The estimated cost is $1.3 million.

SR 520 - A $150,000 grant to the City of Cocoa Beach in FY 10/11 is to pay for landscaping
from east of the east relief bridge to SR A-1-A (FM No. 425266).

SR 520 - $424,000 in grants to Brevard County and Cocoa Beach in FY 11/12 are to pay for
landscaping from Sykes Creek Parkway to Newfound Harbor Drive (FM No. 427400) and
2
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District Five Construction Status
Brevard County

Last Updated: September 20, 2011

16.

7.

18.

19.

20,

21.

22.

23.

24,

25.

26,

27,

28,

Aurora Street to Riveredge Blvd. (FM No. 427418).

SR 520 - A $66,000 grant to Brevard County in FY 12/13 is to pay for landscaping in the median
at the east end of the Hubert Humphrey Bridge (FM No. 429121).

Babcock Street (SR 507) - Intersection improvements encompassing the Melbourne & Fee
Avenue intersections (FM No., 2376502). Bids are to be received in FY 12/13. 'The estimated
cost is $4.5 million. Intersection improvements at Malabar Road (FM 2376503). Bids are to be
received in March. The estimated cost is $1.2 million.

SR 407 - Resurface 6.8 miles from SR 528 to SR 405 (FM No. 428862). Bids are to be received
in FY 13/14. The estimated cost is $3.4 million,

SR A-1-A - Construct sidewalk along 4.3 miles from 16" Street to Wakulla Lane (FM No.
4236302). Bids are to be received in FY 12/13. The estimated cost is $200,000.

SR A-1-A - Resurface 8.5 miles from north of US 192 to south of SR 404 (FM No. 428753).
Bids are to be received in FY 13/14. The estimated cost is $9.5 million.

SR 518/SR 5054 - Resurface 2.3 miles of SR 518 from the Flea Market Entrance/Jones Road to
Wickham Road (FM No. 427275) and add left turn lane on SR 5054 (Sarno Road) from
Washburn Road to east of the waste facility (FM No. 415973). Bids are to be received in FY
12/13. The estimated cost is $2.6 million.

Palm Bay Beltway - An environmental study has been conducted into the feasibility of a
controlled access highway along 7.8 miles from Malabar Road to [-95 (FM No. 404605).

Palm Bay Road - $1 million in grants to the City of Palm Bay through FY 10/11 are to pay for
landscaping, including design, between Minton Road and R. J. Conlan Blvd. (FM No. 2412214).

SR 528 - An environmental study to determine the need for six-laning along the 17.7 miles from
SR 520 to SR A-1-A has been conducted (FM No. 407402). Design is not yet funded.

SR 528/SR 524 - Resurface % mile of SR 528 eastbound between two bridges in the vicinity of
SR 524, and a ¥ miles section of SR 524 (FM No. 427229). Bids are to be received in FY 12/13.
The estimated cost is $1.5 million.

Brevard Trailheads - $675,000 in grants to Brevard County through FY 10/11 are to pay for
design and construction of traitheads at two locations (FM No. 415435).

SR 513 - $480,000 in grants to Brevard County and Satellite Beach through FY 11/12 are to pay
for landscaping from the Satellite Beach city limit to the Pineda Causeway (FM No. 2375653)
and Cassia Blvd. to South Coral Reef Drive (FM No. 2375654).

Barnes Boulevard - $8.1 million is being contributed by the FDOT in FY 13/14 toward a county
project to widen to four lanes from Murrell Road to Fiske Blvd. (FM No, 423101), Thisisa
Transportation Regional Incentive Program (T.R.I.P.) project.

3
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District Five Construction Status
Brevard County

Last Updated: September 20, 2011

29.

30.

3L

32.

33.

34,

35.

Apollo Boulevard - Widening and extending 1.9 miles from Sarno Road to Eau Gallie
Boulevard (FM No, 241241). Bids are to be received in FY 13/14. The estimated cost is $15.7
million.

Palm Bay Sidewalks - A $1.3 million grant to Palm Bay in FY 11/12 is to pay for sidewalks in
multiple city locations (FM No. 425676).

South Brevard Trail - $675,000 in grants to Brevard County through FY 11/12 are to pay for a
city-designed and constructed trail from Boundary Canal to Malabar Road (FM No. 415496).

Scenic Byway Bike Path/T'rail - $780,000 in grants to Palm Bay through FY 12/13 are to pay
for this bike path/trail connecting several parks in the city (FM No. 424344).

Barna Avenue Sidewalks - A $1.6 million grant to the City of Titusville in FY 10/11 is to pay
for sidewalks at various locations between SR 40 and Knox McRae Drive (FM No. 423457).

Hollywood Blvd. Sidewall - $138,000 in grants to the city of West Melbourne through FY
12/13 are to pay for a sidewalk from Fell Road to Henry Blvd. (FM No. 427982),

Dixon/Industry Roads - $1 million in grants to the City of Cocoa through FY 10/11 will pay for
design and construction of renovations (FM No. 421218 & 421219).
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ITEM 8A
Communications
ATTACHMENTS:

¢ Rep. Mayfield to Mr. Kamm, RE: Brevard County Delegation Meeting, September 13,
2011.
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The Florida House of Representatives

O 1053 20" Place
Vero Beach, Florida 32960
(772) 778-5077
Fax; (888) 544-0393

{1 317 House Office Building
402 South Monroe Street
Tallahasses, FL 32399
(850) 488-0952

September 13, 2011

Mr. Bob Kamm
Director, SCTPO

Representative Debbie Mayfield

District 80

Committees

Joint Legislative Auditing Committee, Alternating Chair

Government Operations Appropriations Subcommittee, Vice Chair

State Affairs Commitiee, Vice Chair
Federal Affairs Subcommittes

Finance & Tax Committee
Government Operations Subcommittee

Transportation & Economic Development Appropriations Subcommittee

2725 Judge Fran Jamison Way, Bldg. B

Viera, FL. 32940

Dear Mr. Kamm,

Thank you for taking the time to speak at the Brevard County Delegation Meeting last week. As a
state legislator, it is important to me to hear directly from the people I represent about the issues that
matter to you. Your comments are extremely valuable to me and will help me be a better advocate

for you in Tallahassee.

If you need any further assistance, please do not hesitate to contact my office. Likewise, if you find
yourself in Tallahassee during upcoming committee weeks or Session, please feel free to stop by my

office for a visit.

Sincerely,

Detsees Pl

Debbie Mayfield

State Representative, District 80

SCTPO October 13, 2011
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ITEM 9

Recognition of Service for Chairman Larry Schultz

DISCUSSION:

Following twenty-one years as Chairman, Mayor Larry Schultz is stepping down from
the Space Coast TPO Board.

The Board would like to take this opportunity fo recognize Mayor Schultz for his

stalwart leadership and guidance in creating the Space Coast TPO as an innovative,

cutting edge, and forward thinking organization recognized throughout the State and

nationally for its many ground breaking programs and creative planning strategies.
REQUESTED ACTION:

As desired by the TPO Board.
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ITEM 11
Executive Committee Meeting
DISCUSSION:
The Executive Committee will meet following the TPO reguiar mesting. The
Committee will be presented with the findings of the Cody & Associates, Classification
and Compensation study.
REQUESTED ACTION:
As desired by the Executive Committee.

ATTACHMENTS:

None
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